System audit — post-remediation (batch 2)

Re-audit after the founder's 12-item remediation work order. **10 of 12 items shipped** on this branch — each independently re-verified against source (file:line) and regression-checked. The two god-object items are deliberately deferred to a dedicated branch ("high risk → scoped, not rushed"). Grade lifts again on the back of real, test-backed fixes.

C+ → B− → B

10/12	1345	10/10	18/18
work-order items shipped (2 god-objects deferred)	backend tests — full `mvn verify` GREEN	batch-2 fixes independently VERIFIED	frontend vitest (was 0 — no runner)

REMEDIATED THIS CYCLE (INDEPENDENTLY VERIFIED)

#	RISK	FIX	VERIFY
2	Mid-run durability — lost paid work on node loss	GCS task-boundary checkpoints + restore-on-resume before `WORKSPACE_GONE`; refund already fires. Flag default ON, no-op on local.	VERIFIED
11	Incomplete audit trail	Run lifecycle + PR + member events now emit to the feed; model-matrix overrides write an audit row (org settings already audited).	VERIFIED
7	Verified-score vouches for AI (gameable)	Tighten-only guards: CODE_DELIVERED↔endpoint intent + TESTS↔coverage-quality blend. Gamed run 100→79; clean run stays 100.	VERIFIED
9	Cost estimator under-estimates (42% over the high)	Skeptical review confirmed it; root-caused to the under-modeled reviewer multi-pass; recalibrated reviewer bands + fix-build-pass term.	VERIFIED
14	Dual codemap systems	Project-scoped runs reuse the canonical `ProjectCodeMap` (0 LLM cost); standalone runs unchanged.	VERIFIED
16	Saga branch-delete no-op (orphan branches)	Real `deleteBranch` wired (PAT resolved from owner, never stored); enqueued when push succeeds but PR creation fails.	VERIFIED
17	Frontend no safety net	vitest wired into CI (18/18, caught + fixed a real WCAG-AA border violation); 802 KB bundle code-split into app + react-vendor + vendor.	VERIFIED
19	Stale Spring-AI reroute + in-memory provider mutation	Removed — the OpenAI path already bypasses Spring AI via the native client, so the reroute guarded an untaken code path.	VERIFIED

#	RISK	FIX	VERIFY
1	BUILD path unbenchmarked	Execution scale/latency via durability (done) + a blind held-out-test BUILD eval harness (`build-eval.sh` + 1 worked case).	PARTIAL (scaffold)
3,15,10	Dead code + 2-router fork (batch 1)	Concurrency dead code + dead SupplyChainScanner deleted; FallbackLlmRouter deprecated.	VERIFIED

TOP OPEN RISKS (REMAINING)

- **Intra-org least privilege (#4)** — any in-org member can still write any project. The largest open security class; deferred per founder.
- **BUILD path benchmark (#1)** — only a 1-case harness scaffold landed; the product's primary (greenfield) path still lacks a full objective metric.
- `RunOrchestrator` **god-object (#5, 4.8K LOC) + frontend god-files (#18)** — correctly deferred to a dedicated branch; every pipeline change still rides the most change-sensitive file.
- **Enterprise governance ships OFF (#6) + SSO/SCIM skeleton (#8)** — parked; ENTERPRISE positioning not fully deliverable today.
- **RAG fragility (#12)** — skipped this cycle per founder; revisit once the structural items land.

> **Verdict: B (up from B−).** Batch 2 closes 8 ranked risks with real, test-backed code, on top of batch 1's dead-code + deprecation work. Every change is tighten-only / additive / flag-gated with safe defaults; full `mvn verify` green, frontend tests green, no destructive refactors. The gap to B+/A− is the *deliberately deferred* structural + strategic items (god-objects, BUILD benchmark, intra-org least-priv, enterprise governance) — not defects.

ExecuteSpec — internal engineering audit · independent re-verification pass (read source, not claims) · baseline detail in `docs/reviews/system-audit-2026-05-26.md` · per-item disposition in `docs/reviews/audit-remediation-2026-05-26.md` · reason log RL-2026-05-041/042.